COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 24/ 2018

ESTI MATE SUMVARY 17:23: 08
CONTI D C21091 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 21091- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 29.0 DAYS TI ME ALLOW 56 WORK DAYS
R5 SH151 MP13.36 PRI ORI TY CULV PERCENT TIME:  51.79 ORI G TI ME ALLOW 56 WORK DAYS
PROJECT NO. STR151A- 010
R5 SH151 MP13.36 PRI ORI TY CULV
NAMVE OF ROAD:
PROJECT COUNTI ES: ARCHULETA
CONTRACTOR:
TRICON 2, LLC PAY PERI OD ENDI NG 10/ 20/ 2018 DATE TI ME STARTED 09/10/2018
P. O Box 1330 DATE LET 07/ 12/ 2018 DATE WORK BEGAN
DATE AWARDED 07/ 23/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/15/2018 DATE ACCEPTED
CASTLE ROCK CO 80104 (303) 688-9568 DATE NOTI CE TO PROCEED 09/10/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 983, 321. 08 PARTI Cl PATI NG $ 9, 750. 00 $ 0. 00
AWARD PROJECT AMT:  $ 913, 000. 00 NON- PARTI Cl PATI NG 327, 268. 30 260, 262. 10
PERCENT COMPLETE: 34.27% TOTAL EARNI NGS 337, 018. 30 260, 262. 10
FUNDS AVAI LABLE: $ 646, 302. 78 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 337,018. 30 260, 262. 10
TOTAL CLAI VS $ 0.00 RETAI NAGE -8, 623. 26 -6, 940. 28
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 328, 395.04 253,321. 82
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 328, 395. 04 253,321. 82
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 253, 321. 82

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21091 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21091-BI D ESTI MATE RUN 10/ 24/ 2018
PRQJECT: STR151A- 010 ESTI MATE NO 0002 17:23: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 400
LS 0. 450 6, 750. 00
15, 000. 00000 0. 850 12, 750. 00
0010 202-00035 Renoval of Pipe 74. 000 0. 000
LF 35. 000 1, 093. 75
31. 25000 35. 000 1,093.75
0015 202-00090 Renoval of Delineator 2.000 0. 000
EACH 2.000 25. 00
12. 50000 2.000 25.00
0020 202-00220 Renoval of Asphalt Mat 650. 000 119. 000
SY 353. 000 2,647.50
7.50000 472. 000 3, 540. 00
0025 202-00240 *Renpoval of Asphalt Mt (Pl aning) 565. 000 0. 000
Sy 0. 000 0.00
8. 55000 0. 000 0. 00
0030 202-00250 *Renpval of Pavenent Marking 1, 270. 000 0. 000
SF 0. 000 0. 00
3. 61000 0. 000 0. 00
0035 202-01000 Renoval of Fence 351. 000 0. 000
LF 0. 000 0.00
2.50000 0. 000 0. 00
0040 202-04001 Plug Cul vert 2.000 0. 000
EACH 0. 000 0. 00
7, 750. 00000 0. 000 0. 00
0045 203-00060 Enbanknent Material (Conplete In Place) 883. 000 0. 000
cY 495. 000 7,425. 00
15. 00000 495. 000 7,425.00
0050 203-01500 Bl adi ng 30. 000 0. 000
HOUR 0. 000 0. 00
87. 50000 0. 000 0. 00
0055 203-01510 Backhoe 20. 000 4.000
HOUR 0. 000 0. 00

87.50000 4. 000 350. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 203-01550

0065

203- 01582

0070

203- 01594

0075

203- 01597

0080

203- 02330

0085

206- 00000

0090

206- 00100

0095

206- 01781

0100

206- 01782

0105

207- 00205

0110 207-00210

C21091
21091-BID
STR151A- 010

| TEM
DESCRI PTI ON

Dozi ng

Truck (Dunp)

Conbi nati on Loader

Pot hol i ng

Laborer

Structure Excavation

Structure Backfill

(Cass 1)

Shoring (Area 1)

Shoring (Area 2)

Topsoi |

St ockpi |l e Topsoi l

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20. 000
HOUR
87. 50000
30. 000
HOUR
87. 50000
50. 000
HOUR
87. 50000
10. 000
HOUR
250. 00000
20. 000
HOUR
37. 50000
920. 000
cy
15. 00000
360. 000
cy
54. 86000
1. 000
LS
24, 000. 00000
1. 000
LS
24, 000. 00000
325. 000
cy
10. 00000
325. 000
cy

10. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
144
144

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 10/ 24/ 2018

500

5,520

7,899

24,000

.00

.00

.00

00

.00

00

84

00

.00

.00

.00

17:23: 08

AMOUNT

500

300

5,520

7,899

24,000

.00

.00

.00

00

00

00

84

00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0115 208-00002

0120

208- 00020

0125

208- 00045

0130

208- 00070

0135

208- 00103

0140

208- 00105

0145

208- 00106

0150

208- 00107

0155

208- 00207

0160

208- 00400

0165 212-00006

C21091
21091-BID
STR151A- 010
| TEM
DESCRI PTI ON

Erosi on Log Type 1 (12 Inch)

Silt Fence

Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Sweepi ng ( Sedi nment

Reroval )

of Trash

Renoval

Er osi on Control

Managenent

Wat er

Contr ol

Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
500. 000
LF
7. 50000
2, 000. 000
LF
3. 13000
1. 000
EACH
1, 125. 00000
2.000
EACH
1, 875. 00000
44. 000
HOUR
37. 50000
20. 000
HOUR
87. 50000
25. 000
HOUR
87. 50000
10. 000
HOUR
37. 50000
25. 000
DAY
110. 00000
1. 000
LS
10, 000. 00000
0. 900
ACRE

1, 250. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

445. 000
0. 000

445. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
8. 000
11. 000

0. 000
0. 000
0. 000

2.000
7.000
9. 000

0. 560
0. 040
0. 600

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 10/ 24/ 2018

1,875

700

770.

400

.00

.00

.00

00

.00

.00

00

.00

00

00

.00

17:23: 08

AMOUNT

2,370

1,392

1,875

962.

990.

6, 000

00

85

.00

00

.00

.00

50

.00

00

00

.00



CONTI D

ROADWAY

CAT NO0200

0170 212-00028

0175 212-00032

0180 213-00003

0185 213-00061

0190 214-01010

0195 216-00101

0200 240- 00000

0205 304-06000

0210 403-00720

0215 411-10255

0220 420- 00000

C21091
21091-BID
STR151A- 010
| TEM
DESCRI PTI ON

Seedi ng (Wt ands)

Soi | Condi tioning

Ml ching (Weed Free)

Mil ch Tackifier

Brush Layer Cutting

Soil Retention Bl anket (Straw Coconut)

(Phot odegr adabl e C as

W dlife Biologist

Aggr egat e Base Course (C ass 6)

*Hot M x Asphalt (Patching) (Asphalt)

*Emul si fied Asphalt (Sl ow Setting)

Geonenbr ane

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

0.010
ACRE
18, 750. 00000

0. 900
ACRE
625. 00000
0. 300
ACRE
1, 875. 00000
60. 000
LB
6. 25000
100. 000
EACH
6. 25000
1,579. 000
SY
3. 33000
20. 000
HOUR
100. 00000
850. 000
TON
33. 83000
863. 000
TON
150. 00000
243.000
GAL
5. 56000
350. 000
SY

6. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
552. 880
552. 880

0. 000
211. 380
211. 380

0. 000
0. 000
0. 000

0. 000
173. 000
173. 000

Page 5

ESTI MATE RUN 10/ 24/ 2018

18, 703

31,707

1,038

.00

.00

.00

.00

.00

.00

.00

93

00

00

00

17:23: 08

AMOUNT

18,703

31, 707

1,038

.00

.00

.00

.00

.00

.00

.00

93

00

.00

00



CONTI D

ROADWAY

CAT NO0200

0225 506-00212

0230

506- 00224

0235

601- 03000

0240

602- 00020

0245

603- 71208

0250

606- 00301

0255

606- 02003

0260

607- 00005

0265

607-00010

0270

607- 01100

0275 607-11525

C21091
21091-BID
STR151A- 010
| TEM
DESCRI PTI ON

Riprap (12 Inch)

Ri prap (24 Inch)

*Concrete Cass D

*Rei nforcing Steel

(Epoxy Coat ed)

*12x8 Foot Concrete Box Culvert (Precast)

*Quardrail Type 3 (6-3 Post Spacing) 31" Tall

Cuardrail

*End Anchorage (Nonfl ared)

End Post

Corner and Line Brace Post

Fence Barbed Wre Wth Treated Woden Posts

Fence (Plastic)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
17. 000
cy
140. 00000
130. 000
cy
155. 00000
56. 000
cy
1, 000. 00000
6, 920. 000
LB
2. 25000
70. 000
LF
2, 089. 00000
475. 000
LF
42. 50000
8. 000
EACH
3, 450. 00000
2.000
EACH
156. 25000
8. 000
EACH
187. 50000
443. 000
LF
10. 00000
400. 000
LF

3. 75000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
32. 000
32. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
260. 000
260. 000
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ESTI MATE RUN 10/ 24/ 2018

66, 848

975.

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

17:23: 08

AMOUNT

66, 848

975.

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

00



CONTI D: C21091 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21091-BI D ESTI MATE RUN 10/ 24/ 2018
PRQJECT: STR151A- 010 ESTI MATE NO 0002 17:23: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 612-00001 Del i neator (Type I) 4.000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0285 612-00003 Del i neator (Type I11) 4.000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0.00
0290 621-00425  *Detour 1. 000 0. 350
LS 0.170 4,823.75
28, 375. 00000 0.520 14, 755. 00
0295 624-20301 Det our Drainage Pipe (C ass 0) 1. 000 0. 000
LS 1. 000 3,125.00
3,125. 00000 1.000 3,125.00
0300 625-00000  *Construction Surveying 1. 000 0.330
LS 0. 140 1,694.00
12, 100. 00000 0. 470 5, 687.00
0305 626- 00000 *Mobi | i zat i on 1. 000 0. 250
LS 0. 350 28,919.58
82, 627. 38000 0. 600 49, 576. 43
0310 626-01104 Public Information Services (Tier V) 1. 000 0.330
LS 0. 330 1, 386.00
4,200. 00000 0. 660 2,772.00
0315 627-00013 *Pavement Marking Paint (H gh Build) 15. 000 0. 000
GAL 0. 000 0. 00
138. 00000 0. 000 0.00
0320 627-00013 *Pavenent Marking Paint (Hi gh Build) High Build 21.000 0. 000
Tenporary
GAL 5. 000 690. 00
138. 00000 5. 000 690. 00
0325 630-00000 *Flaggi ng 1, 300. 000 181. 250
HOUR 477. 250 10, 976. 75
23.00000 658. 500 15, 145. 50
0330 630-00007 *Traffic Control Inspection 23.000 3. 000
DAY 8. 000 1,024.00

128. 00000 11. 000 1, 408. 00



CONTI D: C21091 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21091-BI D
PRQIECT STR151A- 010 ESTI MATE NO 0002
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0335 630-00012 *Traffic Control Managenent 59. 000
DAY
583. 00000
0340 630-80001 *Fl ashi ng Beacon (Portable) 4. 000
EACH
556. 00000
0345 630-80336 *Barricade (Type 3 M B) (Tenporary) 2.000
EACH
139. 00000
0350 630-80341 *Construction Traffic Sign (Panel Size A) 24.000
EACH
22. 00000
0355 630-80342 *Construction Traffic Sign (Panel Size B) 10. 000
EACH
33. 00000
0360 630-80355 *Portabl e Message Sign Panel 2.000
EACH
2,775. 00000
0365 630-80360 *Drum Channel i zi ng Devi ce 35. 000
EACH
17. 00000
0370 630-80370 Concrete Barrier (Tenporary) 195. 000
LF
31. 00000
0375 630-80380 *Traffic Cone 100. 000
EACH
1. 00000
0380 630-85010 *| mpact Attenuator (Tenporary) 4. 000
EACH
2,775. 00000
0385 630-86810 *Traffic Signal (Tenporary) 1.000
EACH

16, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

10. 000
20. 000
30. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

8. 000
0. 000
8. 000

5. 000
0. 000
5. 000

1. 000
0. 000
1. 000

7.500
10. 000
17. 500

0. 000
96. 000
96. 000

25. 000
0. 000
25. 000

0. 000
2.000
2.000

0. 000
0.500
0.500
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11, 660

139.

170.

2,976

5, 550

8, 250

00

.00

00

.00

.00

.00

00

00

.00

00

00

17:23: 08

AMOUNT

17, 490

139.

176.

165.

2,775

297.

2,976

25

5, 550

8, 250

00

.00

00

00

00

00

50

00

00

00

00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 9
ESTI MATE RUN 10/ 24/ 2018
17:23: 08

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0390

0395

0400

0405

0410

0415

0430

700- 70010

700-70011

700- 70016

700- 70034

700- 70060

700- 70380

900- 00006

CAT NO0400

0420

0425

620- 00001

620- 00020

C21091
21091-BID
STR151A- 010
| TEM
DESCRI PTI ON
ROADWAY
F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A I ndi an Enpl oynent Preference (TERO

F/ A Adj ust

Uilities

F/ A Erosion Control

Added Item (Dol lar)/ Overweight Load Price Reductions

Added per SMCO # 003

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 1)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
50, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
0. 000
DOL
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
8, 750. 00000
1. 000
EACH
1, 000. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00
0. 000 0.

973,571.08 $ 260,262.10% 327, 268.

1. 000
0. 000 0.
1.000

00

8, 750. 00

1. 000
0. 000 0.
1. 000

00

983,321.08 $ 260,262.10%  337,018.



